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Cable Hauling

Overview of work today: installation & preliminary adjustment of strands #73 & #74 was completed;
installation of strand #75 was completed; hauling of strands #75 & #76 was completed; hauling of strand
#77 was started.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below.

*********
Work at the Tower saddle:
- I arrived at the Tower at 07:05.
- At 07:10, strand #74 was floated in the North & South side-spans.
- From 07:20 until 07:30, preliminary adjustment of strand #73 was done in the North trough. The strand
was moved easterly by about 1.2m.
- At 07:25, installation of strand #73 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 07:30, strand #74 was floated in the North main-span.
- At 07:35, strand #74 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- From 07:35 until 07:55, I walked the North & South side-spans to check strand #74 for twist and
damage. No twist was noticed. There was general galvanizing damage on the strand, and it had a
general white powder look because of some zinc oxide. This is due to damage to the wrapping during
shipping, and was being looked at closely by the East end crews to identify particular areas in need of
repair.
- From 08:05 until 08:20, preliminary adjustment of strand #73 was done in the South trough. The strand
was moved easterly by about 1.1m.
- From 08:20 until 09:20, the South trough was installing new clamps to try to hold back the divider plates
from leaning outward. These clamps use a 25mm threaded rod with some square tube steel. The rod
runs through the saddle rod holes, and then hooks over the divider plates.
- From 08:30 until 09:40, some minor adjustment was done on strands #69, #70, & #71 in the South
trough, and strands #70 & #71 in the North trough.
- At 09:20, strand #74 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- At 09:40, installation of strand #74 was started in the North trough.
- At 09:40, hauling of strand #75 was completed.
- From 09:40 until 10:10, the floating clamps were installed on strand #75.
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- At 10:20, strand #75 was floated in the North & South side-spans.
- At 10:30, strand #75 was floated in the North main-span.
- From 10:30 until 10:50, I walked the North & South side-spans to check strand #75 for twist and
damage. None was noticed.
- At 10:40, hauling of strand #76 was started.
- At 11:20, installation of strand #74 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 11:25, strand #75 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- From 11:50 until 12:00, preliminary adjustment of strand #74 was done in the North trough. The strand
was moved easterly by about 1.4m.
- At 13:15, hauling of strand #76 was completed.
- From 13:15 until 13:50, the floating clamps were installed on strand #76.
- At 13:45, strand #76 was floated in the North side-span & North main-span.
- At 13:50, installation of strand #74 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle. However, there were some issues with migrating wires.
- From 13:50 until 14:10, I walked the North & South side-spans to check strand #76 for twist and
damage. None was noticed.
- At 13:55, strand #75 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- At 14:15, installation of strand #75 was started in the North trough.
- From 14:30 until 14:45, preliminary adjustment of strand #74 was done in the South trough. The strand
was moved easterly by about 1.1m. Upon inspection after the adjustment, there was 1 crossed wire
noticed. It is located about 1m westerly of center. I spoke with ABF Engineer Andre Markarian, and he
agreed it was a crossed wire. He said that they will fix it on Monday morning when they next have the
adjusting jacks installed on that strand.
- At 14:35, hauling of strand #77 was started.
- At 14:55, installation of strand #75 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 14:55, strand #76 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- At 15:25, installation of strand #75 was started in the South trough.
- From 15:40 until 16:00, preliminary adjustment of strand #75 was done in the North trough. The strand
was moved easterly by about 1.2m.
- At 16:10, installation of strand #76 was started in the North trough.
- At 16:55, installation of strand #75 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At the end of the shift at 17:05, the status of the work was: 1) strand #75 had been installed in the South
trough, but had not been adjusted, 2) strand #76 in the North trough was about 50% installed, & 3) the
hauling of strand #77 was incomplete with the haul frame parked at the South side of the Tower.
- From 17:10 until 17:20, at the request of Bob Brignano, I walked the South main-span to check strand
#76 for twist. None was noticed.

- After the end of the field shift, I was in the office at pier 7. I talked with Warren Collins & Roman
Granados regarding some personnel & staffing issues, and wrote my daily diary.

*********
Other:
There was some mildly hostile behavior from an iron-worker today. Apprentice Ethan Kent was muttering
disparaging remarks towards me throughout the shift. This started a couple of days ago after they were
reprimanded for using unapproved tools during strand installation. It has continued to get worse each
day. I mentioned it to ABF Engineer Andre Markarian, and he thought that it will blow over after a couple
of days. I generally agreed, and decided not to pursue the issue any further. However, I mentioned to him
that I will escalate the issue if it continues. I discussed it with Roman Granados at the end of the day.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5
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AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 8.00 2.00 10.00

FOR CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 8.00 2.00 10.00

JNM STANLEY DALIEIronworker 0.00 8.00 2.00 10.00

APP ETHAN KENTIronworker 0.00 8.00 2.00 10.00

JNM RENE MULATOIronworker 0.00 8.00 2.00 10.00

JNM JEFFREY SCOTTOperator 0.00 8.00 2.00 10.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 2.00 10.00

FOR ANTHONY COSTAIronworker 0.00 8.00 2.00 10.00

JNM HOWARD SCHROYEROperator 0.00 8.00 2.00 10.00

JNM CASEY LUXIronworker 0.00 8.00 2.00 10.00

JNM Jose ALFAROIronworker 0.00 8.00 2.00 10.00

APP AUGIE SOLISIronworker 0.00 8.00 2.00 10.00

APP JACOB MECHEIronworker 0.00 8.00 2.00 10.00

FOR OBRA PAULKIronworker 0.00 8.00 2.00 10.00

JNM JULIENT POULKIronworker 0.00 8.00 2.00 10.00

JNM HAYES BATISTEIronworker 0.00 8.00 2.00 10.00

JNM JACK HUNTERIronworker 0.00 8.00 2.00 10.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 2.00 10.00

JNM JEFFERY STEWARTIronworker 0.00 8.00 2.00 10.00

APP MARIO MARQUEZIronworker 0.00 8.00 2.00 10.00

FOR GARY ANDERSONIronworker 0.00 8.00 2.00 10.00
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